


Measurement Year 2 Medical Records Review Process Overview Document

Between August 2016 and February 2017, PPS project leadership will work alongside a medical record collection team to locate and abstract data on a randomly selected sample of patients to populate eight separate measures spanning 11 separate Domains 3 projects. Successfully locating and collecting charts is vital to fulfilling the reporting requirements of these projects and ensuring compliance with AV driving milestones. PPS can ensure a successful record collection process by playing an active role in prospectively communicating with downstream providers, working with record collection teams to effectively target collection efforts, and providing ongoing oversight.

TIMELINE OF KEY MRR EVENTS



PPS LAUNCH ACTIVITIES

- Now:** Pre-kick-off activities
 - Schedule kick-off meeting with record collection team
 - Develop communication plan for providers
- July 29:** Complete kick-off meetings
 - Introduction of team members (record collection team and PPS team) and review regular reporting
 - Share provider communication plan
 - Walkthrough timeline and identify key coordination points
 - Review available data sources
 - Assistance with chase development
 - Record location
 - Site visit scheduling
 - Discuss provider outreach and determine initial collection schedule and remote access, as applicable
- August 5:** Deployment planning
 - Review initial chase results with record collection team
 - Identify supplemental data for chase logic, as applicable
 - Develop collection plan (identify provider groups, regions)
- August 15:** Collection begins

KEY PROGRAM CONTACT INFORMATION

Organization	Name	Role	Email
PCG	Rebecca Jones	Project Management Team	rejones@pcgus.com
IPRO	Paul Henfield Dr. Jeanne Alicandro	Validation Team	phenfield@ipro.org jalicandro@ipro.org
MedReview	Janet Stieg	Record Collection Team	janet-stieg@medreview.us
Verisk Health	Eli Wolter	Record Collection Team	eli.wolter@veriskhealth.com